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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- ALP-4-12.5/26.5 I'N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000, 000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/14/97 0%
STP- () STORM DAMAGE REPAI R $0 0
RENO NV 89510
HA23
10- ALP-88-.4/2.5 I'N ALPI NE COUNTY NEAR CAPLES LAKE MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $256, 702 05/11/05 0%
10- OM4504 FROM CAPLES LAKE SPI LLWAY BRIDGE TO 133 CANYON R M DRI VE 1110 WEST KETTLEMAN $0 05/20/05 0%
0.5 KM EAST OF SCHNEI DER ROAD LANE, SUITE 35 $0 12/30/ 05 0
ASPHALT CONCRETE OVERLAY FOLSOM CA 95630 LODI, CA 95240
(209) 333- 6928
HML WPCP
10- AMA-16-/9. 4 I'N AMADOR COUNTY NEAR DRYTOMAN FROM CEORGE REED, INC. P. O BOX JOHN YANGUBA $2,161,771 11/16/04 46%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 1630 LODI, 95241 603 SAN JUAN AVENUE $760, 857 12/06/04 349%
ACST- P016- (028) ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $29,889 08/29/ 05 °
P- P016- (028) RESURFACE ROADVAY (209) 948- 7222
HA22 WPCP (209) 334-0790
10- AMA-49-3.4/0 I'N AMADOR COUNTY NEAR JACKSON AT RI CHARD A HEAPS ELECTRI CAL M KE HONVA $214,001 02/28/05 58%
10- 0H2704 CLI NTON ROAD CONTRACTOR | NC 260 HANFORD STREET $117,303 03/09/05 53
ACST- P049- (134) SIGNAL AND LI GHTI NG 8909 FLORI N ROAD SUTTER CREEK, CA 95685 $116,303 08/ 16/ 05 °
PHG- P049- (134) (209) 267-9068
SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857
10- AMA-49-7.0/ 11 I'N AVMADOR COUNTY | N AND NEAR SUTTER VI KING STI MPEL A JO NT VENTUREM KE HONVA $23, 469,015 03/22/04 42%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION P O BOX 492335 260 HANFORD ST $12, 604, 672 03/ 26/ 04 -
ACST- P049- (129) ROUTE 104 TO 0.3 KM SCUTH OF SUTTER CREEK, CA 95685 $965, 722 06/ 27/ 06 0
P- P049- ( 129) RANCHERI A CREEK BRI DGE REDDI NG CA 960492335 (209) 267- 9068
CONSTRUCT EXPRESSVWAY (530) 223- 6605
HE14 SWPPP
10- AMA- 88- 14. 3/ 15 I'N AVADOR COUNTY | N JACKSON AT MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $336,480 04/21/05 84%
10-0L2504 VARI OQUS LOCATI ONS 133 CANYON RI M DRI VE 1110 WEST KETTLEMAN $251,582 05/02/05 85%
RESURFACE ASPHALT CONCRETE LANE, SU TE 35 $240,132 09/01/05 0
FOLSOM CA 95630 LCDI, CA 95240

(209) 333- 6928 SUSPENDED
HML WPCP
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10- AMA-88-24.3/24. 4 I'N AMADOR COUNTY EMERGENCY WORK CGEORGE REED | NC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- () $0
LODI CA 95241
HA23
10- AMA- 104-3.6/0 I'N AMADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY STANLEY T. OSH TA $1, 983,435 06/10/04 38%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 VEST KETTLEMAN $1,191,196 06/ 26/ 04 609
ACST- S104- (003) EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $241,345 12/31/05 0
BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333- 6928 SUSPENDED
HA21 SWPPP
10- AMA- 124-8.5/0 I'N AVADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN Cl VI L CONSTRUCTORS $2,724,213 04/06/05 0%
10- 0A8504 CREEK BRI DGE WEST COAST | NC $0 04/13/05 0%
ACST- P124- (001) W DEN EXI STI NG BRI DGE 3701 MALLARD DRI VE $0 0
P- P124- (001)
BENI CI A CA 94510
HA21 WPCP (707) 746- 8028
10- CAL-4-49.6/53.8 I'N CALAVERAS COUNTY AT AND NEAR CENTRAL STRI PI NG SERVI CE | NC. OSHI TA, STANLEY T. $218, 260 04/08/ 05 20%
10- 0K4804 COTTAGE SPRI NGS FROM MEKO DRI VE TO 3489 LUYUNG DRI VE 1110 VEST KETTLEMAN $28,450 04/ 22/ 05 13%
4.8 KM EAST OF BLACK SPRI NGS ROAD LANE, SU TE 35 $28,450 08/31/05 0
THERMOPLASTI C TRAFFI C STRI PI NG RANCHO CORDOVA, CA 95742 LODI, CA 95240
(209) 333- 6928 SUSPENDED
HV4 WPCP
10- CAL-4-/18.8 I'N STANI SLAUS AND CALAVERAS COUNTI ES GRAHAM CONTRACTORS, | NC. OSHI TA, STANLEY T. $479, 100 05/05/05 0%
10- OMA604 NEAR ANGELS CAMP FROM 0.9 KM EAST OF POST OFFI CE BOX 26770 1110 VEST KETTLEMAN $0 05/13/05 0%
HOODS CREEK BRI DGE TO 2.8 KM WEST OF LANE, SU TE 35 $0 12/30/05 °
ANGEL QAKS DRI VE SAN JOSE, CA 95159 LCDI, CA 95240
SEAL CQOAT (209) 333- 6928
HMVL WPCP
10- MER- 5- 24. 9/ 30. 3 I'N MERCED COUNTY NEAR SANTA NELLA PC&N CONSTRUCTI ON, | NC VI RK, KEWAL $1,508,466 11/23/04 83%
10- OF3104 FROM WEST BANK ROAD UNDERCROSSI NG TO 5301-F BYRON HOT SPRINGS RD. p. O BOX 878 $1,528,048 12/15/04 999
ACl M 005 -(131) TAGLI O ROAD OVERCRGSSI NG CHOWCHI LLA, CA 94514 $98, 806 07/ 26/ 05 0
G 005 -(131) CONSTRUCT MEDI AN BARRI ER BYRON, CA 94514 (559) 665-9083 07/ 28/ 05

HB1 SWPPP
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10- MER-99-12. 8/17. 6 N MERCED COUNTY IN AND NEAR MERCED J MC LOUGHLI N ENG NEERING CO MARQUEZ, PAM $3,577,275 05/10/05 4%
10- 0C4604 FROM 0.8 KM SOUTH OF CHILDS AVENUE INC P.O BOX 1863 $2,250 05/24/05 0%
ACNH- P099- ( 486) OVERCROSSI NG TO 0.4 KM NORTH OF 10722 ARROW ROUTE STE 716 TURLOCK, CA 95381 $2,250 11/09/05 0
BLACK RASCAL CANAL (209) 667-1147
REPLACE SLABS AND BRI DGE APPROACHES RANCHO CUCAMONGA CA 91730
HA22 WPCP (909) 944- 1037
10- MER- 99- 23. 8/ 26. 5 I'N MERCED COUNTY IN AND NEAR ATWATER TEI CHERT CONSTRUCTI ONS VI RK KEWAL $2, 455,523 07/ 14/ 04 63%
10- 0A5204 AND LI VI NGSTON FROM 0.5 KM SOUTH OF P. O BOX 3367 P. O. BOX 878 $2, 025,884 07/30/04 82%
ACST- P099- (475) GROVE AVENUE TO | NDUSTRI AL DRI VE CHOWCHI LLA CA 93610 $179, 183 09/ 20/ 05 0
PH- P099- (475) CONSTRUCT ROAD AND MODI FY MEDI AN TURLOCK CA 95381- 3367 (559) 665- 9083
HB1 SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I'N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 68%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 325,480 05/14/02 92%
ACNH- PO99- (436) LOCATI ONS LANE, SUITE 35 $32, 057 10/ 06/ 06 0
HI GHWAY PLANTI NG AND | RRI GATI ON CLOVI' S, CA 93611-9202 LODI, CA 95240
HE12 SWPPP
10- MER-99- 36. 3/ 36. 7 I'N MERCED COUNTY I'N TURLOCK FROM W JAXON BAKER | NC DECL, HARM NDER $348,522 12/21/04  100%
10- 0K4204 SOUTH TURLOCK OVERCROSSI NG TO P O BOX 994248 P.O BOX 1863 $332,948 01/03/05 00
ACST- P099- (481) GRI FFI TH AVENUE OVERCROSSI NG TURLOCK, CA 95381 $0 07/12/05 0
PHG- P099- (481) CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960994248 (209) 667- 1147 07/ 18/ 05
(530) 241- 1086 COVPLETED
HB1 SWPPP
10- MER- 140- 27. 07 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK,  KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P.O. BOX 994248 P.O. BOX 878 $2, 521,373 02/ 25/ 03 08%
ACST- P140- (027) APPLEGATE ROAD CHOACHI LLA, CA 93610 $0 10/14/08 °
P- P140- (027) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
SUSPENDED
HA22 SWPPP
10- MER- 165- 30. 6/ 36. 4 I'N MERCED COUNTY I'N AND NEAR HILMAR GRANI TE CONSTRUCTI ON COVPANY DECL HARM NDER $492,292 05/06/05 83%
10- 0J9704 FROM MERCED RI VER BRI DGE TO BRADBURY P O BOX 50085 PO BOX 1863 $366, 115 05/ 18/ 05 250
ROAD TURLOCK CA 95381 $320,365 07/29/ 05 ’
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (209) 667- 1147 08/ 02/ 05

(831) 724- 1011
HVB WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MPA- 140-34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2,000, 000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER- 3117-(001) TO YOSEM TE NATI ONAL PARK (KP $0 0

54. 4/ 82.9) STOCKTON CA 95205

STORM DAMAGE REPAI R
HA23
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 53%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 295,481 03/18/03 83%
ACNH- X077-(012) HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SU TE 35 $12,585 12/31/07 0

RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333- 6928
HA25 SWPPP
10-SJ-4-19.8/0 I'N SAN JOAQUI N COUNTY NEAR STOCTI ON  BAY CI TI ES PAVI NG & GRADI NG BAL BAHADUR PAUL $275,813 01/21/05 0%
10- OH6004 FROM ROUTE 4 AND 99 SEPARATION TO P. O BOX 6227 1110 W KETTLEMAN LANE $0 02/04/05 0%
ACST- S004- (128) EAST STOCKTON RAI LROAD CROSSI NG SUI TE 35 $0 05/18/05 0
PH- S004- (128) LEFT TURN CHANNELI ZATI ON CONCORD CA94524- 6227 LODI CA95240
(209) 333- 6923 SUSPENDED

HB1 WPCP
10- SJ-4-20.1/25 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GECRGE REED I NC $408, 788 05/10/05 0%
10- OM3004 FROM 0.6 KM EAST COF ROUTE 4 AND 99 P O BOX 1630 $0 05/26/05 0%

SEPARATI ON TO 0.2 KM EAST OF JACK $0 0

TONE ROAD LCDI CA 95241

RUBBERI ZED ASPHALT CONCRETE OVERLAY  (209) 334- 0790
HML WPCP
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I N AND NEAR W NDSOR FUEL COVMPANY SHI VI NDER SI NGH $1, 800, 730 05/10/05 45%
10- OM2704 BANTA FROM GAFFERY ROAD P. 0. BOX 38-9600 W NDSCOR ROAD 1110 W KETTLEMAN $1, 466,439 05/19/05 81%

UNDERCRCSSI NG TO PARADI SE CUT LANE, SUI TE 35 $1, 466, 439 08/ 29/ 05 0

OVERFLOW BRI DCGE W NDSCR, CA-95492 LODI, CA-95240

ASPHALT CONCRETE OVERLAY (209) 333-6972
HMVL WPCP
10-SJ-5-14.4/14.6 I'N SAN JOAQUI N COUNTY NEAR MOSSDALE  AMERI CAN Cl VI L CONSTRUCTORS SHI VI NDER SI NGH $924,900 03/15/05 53%
10- 0H2104 AT SAN JOAQUI N RI VER BRI DGE WEST COAST | NC. 1110 W KETTLEMAN $749, 717 03/23/05 81%
ACl M 005 -(321) REHABI LI TATE BRI DGE DECK 3701 MALLARD DRI VE LANE, SU TE 35 $136,511 07/28/05 0
AClI M 005 -(321) LCODI, CA-95240 07/ 28/ 05
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10-SJ-5-24.5/25.5 I'N SAN JOAQUI N COUNTY I N STOCKTON AT GRANI TE CONSTRUCTI ON COMPANY SAYED HASHEMYAN $519,985 10/05/04 97%
10- 0A6724 El GHTH STREET UNDERCROSSI NG AND AT $448, 732 10/ 14/ 04 86%
CHARTER WAY UNDERCROSSI NG $160, 508 07/25/05 0
REHABI LI TATE RAMPS (209)941- 1911
HA22 WPCP
10- SJ-5-26.3/29.4 I'N SAN JOAQUI N COUNTY I N STOCKTON CEC I NC. SHI VI NDER SI NGH $295,110 05/03/05 15%
10- OK0O004 FROM ROUTE 5 AND 4 SEPARATION TO 0.2 20 HAPPY VALLEY ROAD 1110 W KETTLEMAN $57,010 05/18/05 19%
KM SOUTH OF CALAVERAS RI VER BRI DGE LANE, SUITE 35 $57,010 08/15/05 0
REPLACE PAVEMENT SLABS PLEASANTON, CA- 94566 LODI, CA-95240
(209) 333- 6972
HMLB WPCP
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4,637,926 12/30/03 89%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O BOX 1508 1110 W KETTLEMAN LANE $4,595, 642 01/16/04 98%
ACl M 005 -(317) VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $161,833 07/17/06 °
ACl M 005 - (317) UNDERCRGSSI NG 1508 LODI CA 95240
CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923
HB311 SWPPP
10-SJ-5-35.3/41.6 I'N SAN JOAQUI N COUNTY NEAR STOCKTON M BUMGARNER | NC HASHEMYAN SAYED $1, 556,841 04/22/05 33%
10- 0K4304 FROM El GHT M LE ROAD UNDERCROSSI NG TO1175 CGREENVI LLE ROAD $14,000 05/06/05 1%
ACI M 005 -(322) TURNER ROAD UNDERCROSSI NG $14,000 09/ 28/ 05 °
G 005 -(322) I NSTALL MEDI AN BARRI ER LI VERVORE, CA 94550 (209) 941- 1911
ACI M 005 - (322)
HB1 SWPPP
10-SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, INC. P. O BOX JOHN YANGUBA $1,619, 730 03/22/04 94%
10- 2A9104 LOCKEFORD AT VARI QUS LOCATI ONS 1630 LODI, CA 95241 1110 KETTLENMAN LANE, $1,573,998 04/07/04 89
ACST- X077- (013) I NSTALL TRAFFI C SI GNALS P. O BOX 1630 SUl TE 35 $0 05/ 03/ 05 °
PHG X077- (013) LCDI, CA 95240
LODI, CA 95241 (209) 333-6922
HB1 SWPPP
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTI LLO, MARI O D $24,274,301 05/13/02 97%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR. STE A 445 W WEBER AVE. $22, 147,448 05/ 28/ 02 91%
ACNH- P099- (429) NORTH OF ARCH ROAD OVERCRGCSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $561, 276 08/ 02/ 05 0

STPL- 6210- ( 001)

HE11l
HE11l

SWPPP

CONSTRUCT | NTERCHANGE 6534

(209) 941- 1926
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10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DE SI LVA GATES CONSTRUCTI ON $6, 872,950 06/24/05 0%
10- 3A4304 VARI OUS LOCATI ONS P O BOX 2909 $0 07/12/05 0%
ACST- P099- (492) CONSTRUCT MEDI AN BARRI ER $0 (!
PHG- P099- (492) DUBLI N CA 94568
(925) 829- 9220
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, INC. 77 OSHI TA, STANLEY T. $449,829 06/17/03 57%
10- 036104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE LARKSPUR STREET SAN RAFAEL, CA1110 VEST KETTLEMAN $417,056 06/ 27/ 03 91%
TO 0.3 KM NORTH OF SOUTH LODI 94901- 4886 LANE, SU TE 35 $0 12/ 29/06 0
OVERCRGSSI NG LODI, CA 95240
REPLACENMENT HI GHWVWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-120-.4/5.8 I'N SAN JOAQUI N COUNTY AT VARI QUS VI NTAGE PAVI NG COMPANY | NC HASHEMYAN SAYED $513,865 05/03/05 74%
10-0L2404 LOCATI ONS P. O. BOX 461 $336,191 05/13/05 65%
ASPHALT CONCRETE SURFACI NG $336, 191 08/ 10/ 05 0
W NTERS, CA 95694 (209) 941- 1911
HMLA WPCP
10-SJ-120-3.3/6.1 I'N SAN JOAQUI N COUNTY I N MANTECA FROMRI CHARD A. HEAPS ELECTRI C SAYED HASHEMYAN $540,919 06/07/04 100%
10- 037904 Al RPORT WAY OVERCROSSING TO 0.1 KM CONTRACTOR, |INC. 8908 FLORIN 911 SAN JUAN AVE $525, 348 06/17/ 04 100%
ACST- P120- (046) WEST OF SPRECKLES ROAD UNDERCROSSI NG ROAD SACRAMENTO CA 95829 STOCKTON CA 95203 $0 06/21/05 0
PHG- P120- ( 046) TRAFFI C MONI TORI NG STATI ON (209) 941- 1911 06/ 21/ 05
COVPLETED
HB1 WPCP
10-SJ-120-6.7/7 I'N SAN JOAQUI N COUNTY I'N AND NEAR GEORCGE REED NOVER GUTI ERREZ $1,103,962 08/09/04 86%
10- 0A7504 MANTECA FROM 0.3 KM VEST TO 0.3 KM PO BOX 4760 WATEFRONT $332,232 08/25/04 200
ACST- P120- ( 045) EAST OF AUSTI N ROAD CONSTRUCTI ON OFFI CE $135, 127 11/01/05 0
PHG- P120- ( 045) I NSTALL TRAFFI C SI GNALS MODESTO, CA 95352 611 SAN JUAN AVENUE,
STOCKTON CA 95203
HB1 SWPPP (209) 942- 6160
10- SJ-120-9.4/16.6 I'N SAN JOAQUI N COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON PO BOX NOVER GUTI ERREZ $5,595,635 06/29/04 14%
10- 0A7404 ESCALON FROM 0.9 KM EAST OF JACK TONE 1118 STOCKTON, CA 95201-1118 WATERFRONT $1, 906,934 07/15/04 349
ACNH P120- (044) ROAD TO 0.1 KM EAST OF | RWN AVENUE P O BX 1118 CONSTRUCTI ON OFFI CE $551, 177 12/ 01/ 05 °
W DEN EXI STI NG H GHVWAY 611 SAN JUAN AVENUE,
STOCKTON, CA 95201-1118 STOCKTON, CA 95203

HA22 SWPPP (209) 942- 6160
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10- STA-99-6. 8/17. 9 I'N STANI SLUAS COUNTY TN AND NEAR AVERI CAN CI VIL CONSTRUCTORS  DEQL, HARM NDER $389, 250 04727/ 05 0%
10- 0G8404 TURLOCK AND MODESTO AT VARI QUS VEST COAST I NC P.O. BOX 1863 $0 05/11/05 0%
LOCATI ONS 3701 MALLARD DRI VE TURLOCK, CA 95381 $0 10/12/05 0
APPROACH SLABS AND JO NT SEALS (209) 667- 1147
BENI Cl A CA 94510
HA22 WPCP (707) 746- 8028
10- STA-99-11. 2/ 12 I'N STANI SLAUS COUNTY TN CERES FROM  PENHALL COVPANY MARQUEZ, PAMELA J. $98,231 05/19/05 100%
10- 0L4104 0.2 KM SOUTH OF PI NE STREET 8416 SPECI ALTY Cl RCLE P.O. BOX 1863 $88, 157 06/ 01/ 05 100%
ACST- P099- (491) OVERCROSSI NG TO 0.2 KM NORTH OF TURLOCK, CA 95381 $0 06/29/05 0
PH- P099- (491) VH TMORE AVENUE OVERCROSSI NG SACRAMENTO CA 95828 (209) 667-1147 07/ 05/ 05
SEAL RANDOM CRACKS (916) 386- 1589 COVPLETED
HB1 WPCP
10-STA-120-4.2/6. 1 I'N STANI SLAUS COUNTY TN OAKDALE AT  GEORGE REED ITNC SUTTI, RENEE M $4,948,822 10/ 14704 15%
10- 281204 VARl OUS LOCATI ONS P O BOX 4760 P.O. BOX 1863 $1, 498,020 11/01/04 200
ACNH- X099- (468) RESURFACE ASPHALT CONCRETE TURLOCK, CA. 95381-1863 $435, 429  11/28/ 05 0
MODESTO CA 95352 (209) 667-1147
(209) 523-0734
HA22 SWPPP
10- STA-120-11. 2/ T18.1 I N STANI SLAUS COUNTY AT KNI GHTS CENTRAL STRIPI NG SERVI CE ITNC $182, 131 05/ 26705 0%
10- 0J9104 FERRY FROM 1.6 KM WEST OF BLI TZ 3489 LUYUNG DRI VE $0 06/ 10/ 05 0%
ACST- P120- (047) CREEK BRI DGE TO TUCLUMNE COUNTY LI NE $0 0
PHG- P120- ( 047) CONSTRUCT RUMBLE STRI PS RANCHO CORDOVA CA 95742
(916) 635-5175
HB1 WPCP
10- STA-132-8.3/0 I'N STANI SLAUS COUNTY NEAR MODESTO AT RI CHARD A HEAPS ELECTRI CAL DECL HARM NDER $316, 812 03/10/05 0%
10- 0J5704 HART ROAD CONTRACTOR | NC PO BOX 1863 $0 03/18/05 0%
ACST- P132- ( 045) I NSTALL TRAFFI C SI GNALS 8909 FLORIN ROAD TURLOCK, CA 95381 $0 08/24/05 0
PHG- P132- ( 045) (209) 667- 1147
SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857
10-TUO 49-14.7/0 I'N TUCLUMNE COUNTY AT JAMESTOM AT  CLAYBORN CONTRACTI NG BLUM ALFRED $220,991 12/16/04 100%
10- OE5104 | NTERSECTI ON OF ROUTE 49 AND RAWH DE WATERFRONT | | $204, 212 12/ 23/ 04 100%
ACST- P049- (133) ROAD AND HUMBUG STREET CONSTRUCTI ON $0 06/ 28/ 05 °
PHG- P049- ( 133) INSTALL SI GNALS 611 SAN JUAN AVE. 06/ 29/ 05
(530) 268- 9512 STOCKTON, CA 95203 COVPLETED

HB1 WPCP (209) 948- 7216
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCDFELLOW HARRI'S JO NT BLUM ALFRED $42,243,057 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD VENTURE $41, 266, 147 07/ 07/ 01 0%
ACST- P108- (037) TO 0.5 KM EAST OF STANDARD ROAD P O BOX 598 $7,500 08/23/07 0
P- P108- (037) W DEN EXI STI NG H GHWAY (209) 536- 2646
VENATCHEE WA 98807 PLANT EST
HE14 SWPPP (509) 662- 7111 SATI S
10- TUO 108-51. 6/ 57.8 I'N TUOLUMNE COUNTY AT VARI OQUS CEORGE REED I NC P. O BOX 548 ECHEVESTE, VICTOR $838, 703 04/ 08/ 05 0%
10- 0J9904 LOCATI ONS SONORA CA 95371 P. 0. BOX 311 $0 04/21/05 0%
RESURFACE ASPHALT CONCRETE VMERCED CA 95341 $0 °
(209) 726- 5485
SUSPENDED
HVL WPCP (209) 984- 5202

Totals: Authorized Final Amt: $151, 986, 810 Completed to Date: $102, 978,921  work ThisMonth: $6, 290, 087



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALP-4-12.5/26.5 10- 1A2104
10- ALP-88-.4/2.5 10- OM4A504
10- AVA-16-/9. 4 10- 1A4904
10- AMA-49-3.4/0 10- 0H2704
10- AVA-49-7.0/ 11 10- 049944
10- AVA- 88-14. 3/ 15 10- 0L2504
10- AVA- 88-24.3/24. 4 10- 2A4104
10- AMA- 104-3.6/0 10- 2A2704
10- AVA- 124-8.5/0 10- 0A8504
10- CAL- 4-49. 6/ 53. 8 10- 0K4804
10- CAL-4-/18.8 10- 0MA604
10- MER- 5-24. 9/ 30. 3 10- 0F3104
10- MER- 99- 12. 8/ 17. 6 10- 0C4604
10- MER- 99- 23. 8/ 26. 5 10- 0A5204
10- MER- 99- 28. 2/ 36. 4 10- 2A50U4
10- MER- 99- 36. 3/ 36. 7 10- 0K4204
10- MER- 140- 27. 0/ 30. 2 10- 0A5804
10- MER- 165- 30. 6/ 36. 4 10- 0J9704
10- MPA- 140- 34. 0/ 51 10- 0A8204
10-SJ-4-19.8/0 10- 0H6004
10- SJ- 4-20. 1/ 25 10- OMB00O4

10-SJ-4-17.6/19.5 10- 3A9304

A A A DA WO W W W W WDNDNDNDNDNDNDNDNDDNDNP PP P P PP



Cnty Rt Pm
10-SJ-5-.3/13.8

10- SJ-5-24. 5/ 25.
10- SJ-5-26. 3/ 29.
10- SJ-5-27. 0/ 27.
10- SJ-5-35. 3/ 41.
10- SJ-5- 14. 4/ 14.
10-SJ-88-11.9/12.5
10-SJ-99-14.1/15
10-S8J-99-17.1/25. 4
10- SJ-99-28. 2/ 29
10-SJ-120-6.7/7
10-SJ-120-9.4/16.6
10-SJ-120-.4/5.8
10-SJ-120-3.3/6.1

10- STA-99-6.8/17.9
10- STA-99-11. 2/ 12

10- STA-120-4.2/6.1
10- STA-120-11.2/T18.1
10- STA-132-8.3/0
10-TUO 49-14.7/0

10- TUO- 108-51.6/57.8
10-TUO- 108-1.8/4.6

o O ©O© M~ O

Statement of Ongoing Contracts - Index

Contract

10- OM2704
10- 0A6724
10- 0K0004
10- 263414
10- 0K4304
10- 0H2104
10- 2A9104
10- 1A7004
10- 3A4304
10- 0J6104
10- 0A7504
10- 0A7404
10- 0L2404
10- 037904
10- 0G8404
10- 0L4104
10- 281204
10- 0J9104
10- 035704
10- OE5104
10- 0J9904
10- 3404U4

Page
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District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Bid + CCO

$8, 628, 133
$42, 481, 118
$91, 378, 466
$6, 999, 094
$2, 500, 000
$151, 986, 810

Work Comp
$6, 887, 407
$29, 175, 613
$63, 544, 327
$3, 371, 575
$0

$102, 978, 921

Statement of Ongoing Contracts -Summary

District
10

Work completed this Period:

$1, 208, 664

$1, 208, 664

Work Completed ThisPeriod
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